

Dredge	Hopper Vol (CY)	Owner	Project	Estimated Start	Estimated Completion
McFARLAND	3140	Corps	Red Flag Deployment to SWG - Brazos Is Harbor	27-Apr-18	14-Jun-18
WHEELER	8256	Corps	Red Flag Deployment to MS River & Southwest Pass	29-Mar-18	02-Jun-18
ESSAYONS	6000	Corps	Grays Harbor, WA	22-Apr-18	23-May-18
			Columbia River, OR/WA	23-May-18	27-May-18
			San Francisco Mainship Channel	28-May-18	10-Jun-18
			Richmond Outer Harbor	11-Jun-18	17-Jun-28
			Columbia River, OR/WA	18-Jun-18	19-Jul-18
YAQUINA	1020	Corps	Oregon Coast	19-May-18	15-Jul-18
			Columbia River, OR/WA	16-Jul-18	22-Aug-18
ATCHAFALAYA	1300	Cashman	Stuart, FL (idle)	12-Dec-17	
COLUMBIA	4350	Dutra Group	Mobile, AL	16-Apr-18	14-Jul-18
STUYVESANT	9870	Dutra Group	Calcasieu River & Pass Rental	01-Apr-18	26-May-18
			West Coast Regional Hopper Contract	29-May-18	20-Sep-18
DODGE ISLAND	3600	GLD&D	Repairs	21-Feb-18	22-May-18
			Ft. Pierce, FL	23-May-18	30-May-18
			Delaware Beaches	31-May-18	31-Jul-18
			Myrtle Beach, SC	01-Aug-18	30-Nov-18
LIBERTY ISLAND	6540	GLD&D	MSCIP, MS	01-May-18	25-Oct-18
			Charleston, SC	01-Dec-18	31-Mar-19
			Private Beach, NC	01-Apr-19	30-Sep-19
PADRE ISLAND	3600	GLD&D	Ft Pierce, FL	16-Apr-18	23-May-18
			Delaware Beaches, DE	24-May-18	31-Jul-18
			Myrtle Beach, SC	01-Aug-18	30-Nov-18
TERRAPIN ISLAND	6400	GLD&D	CapeHenry, VA	01-Apr-18	15-Aug-18
			Charleston, SC	01-Dec-18	31-Mar-19
ELLIS ISLAND	15000	GLD&D	MSCIP, MS	08-Dec-17	25-Oct-18
			Charleston, SC	01-Jan-19	06-Mar-19
BAYPORT	4855	Manson	Southwest Pass #3-18	08-Mar-18	15-Aug-18
NEWPORT	4000	Manson	Southwest Pass #2-18	04-Mar-18	15-Sep-18
WESTPORT	1800	Manson	Anchorage	05-Apr-18	30-Oct-18
GLENN EDWARDS	13500	Manson	Southwest Pass #5-18	15-Apr-18	30-Jun-18
B.E. LINDHOLM	4000	Weeks	Manasquan, NJ	21-Apr-18	26-Dec-18
R.N. WEEKS	4000	Weeks	Manasquan, NJ	19-Feb-18	26-Dec-18
MAGDALEN	8500	Weeks	LBI	08-Apr-18	20-May-18
			Manasquan, NJ	21-May-18	11-Dec-18