

Dredge	Owner	Project	Estimated Start	Estimated Completion
McFARLAND	Corps	Ready Reserve Fort Mifflin Dock (Philadelphia, PA)	14-Nov-17	15-Jun-18
WHEELER	Corps	Shipyards Repairs (Mobile, AL)	12-Oct-17	26-Jan-18
ESSAYONS	Corps	Columbia River, OR/WA	12-Nov-17	28-Nov-17
		Annual Maintenance	29-Nov-17	18-Apr-18
YAQUINA	Corps	Annual Maintenance	17-Nov-17	09-Apr-18
ATCHAFALAYA	Cashman	Housatonic River, CT	26-Sep-17	30-Dec-17
COLUMBIA	Dutra Group	Pascagoula, AL	31-Oct-17	23-Nov-17
STUYVESANT	Dutra Group	Delaware Deepening Contract, Reach E	01-Sep-17	31-Dec-17
DODGE ISLAND	GLD&D	Gulf Port, MS	01-Nov-17	30-Nov-17
		Savannah Harbor, GA	01-Dec-17	23-Mar-18
		Repairs	24-Mar-18	20-Jun-18
LIBERTY ISLAND	GLD&D	Ocean City, MD	21-Oct-17	10-Dec-17
		Savannah Harbor, GA	11-Dec-17	05-Mar-18
		Charleston, SC Contract 1	06-Mar-18	31-Mar-18
		Delaware Beaches	01-Apr-18	15-Jun-18
PADRE ISLAND	GLD&D	Repairs	01-Nov-17	15-Jan-18
		Savannah Harbor, GA	16-Jan-17	31-Mar-18
		Gulfport, MS	01-Apr-18	07-May-18
TERRAPIN ISLAND	GLD&D	Gulfport, MS	26-Oct-17	30-Nov-17
		Savannah Harbor, GA	01-Dec-17	31-Mar-18
		CapeHenry, VA	01-Apr-18	15-Aug-18
ELLIS ISLAND	GLD&D	MSCIP, MS	06-Nov-17	27-May-18
BAYPORT	Manson	Repairs	30-Oct-17	01-Jan-18
		SAD Regional Contract	01-Jan-18	15-Apr-18
NEWPORT	Manson	Freeport, TX	03-Sep-17	15-Dec-17
		Repairs	15-Dec-17	01-Jan-18
		SAD Regional Contract	01-Jan-18	30-Apr-18
WESTPORT	Manson	Idle (Seattle, WA)	15-Nov-17	
GLENN EDWARDS	Manson	Galveston, TX	15-Aug-17	15-Dec-17
		Repairs	15-Dec-17	10-Jan-18
		Private	10-Jan-18	20-Feb-18
		SAD Regional Contract	20-Feb-18	30-Apr-18
B.E. LINDHOLM	Weeks	Absecon, NJ	26-Jun-17	05-Feb-18
		Manasquan, NJ	06-Feb-18	06-Aug-18
R.N. WEEKS	Weeks	Dare County Beaches, NC	09-Oct-17	29-Dec-17
		Manasquan, NJ	30-Dec-17	06-Aug-18
MAGDALEN	Weeks	Dare County Beaches, NC	30-Dec-17	04-Feb-18
		Manasquan, NJ	05-Feb-18	06-Aug-18