

Dredge	Owner	Project	Estimated Start	Estimated Completion
McFARLAND	Corps	Ready Reserve Dockside, Fort Mifflin, PA	01-Aug-17	01-Oct-17
		Readiness Exercise #1 - Philly to Sea- Delaware River	02-Oct-17	11-Nov-17
WHEELER	Corps	Calcasieu River and Pass Channel, LA (Red Flag Call Out)	10-Sep-17	07-Oct-17
		Shipyard Repairs (Molile, AL)-Anticipated	09-Oct-17	09-Feb-17
ESSAYONS	Corps	Columbia River, OR/WA	13-Sep-17	31-Oct-17
		Pinole, CA	01-Nov-17	18-Nov-17
YAQUINA	Corps	Columbia River, OR/WA	11-Sep-17	23-Sep-17
		Oregon Coast	24-Sep-17	15-Oct-17
		Columbia River, OR/WA	16-Oct-17	06-Nov-17
ATCHAFALAYA	Cashman	Idle and Available - Stuart, FL	30-Aug-17	
COLUMBIA	Dutra Group	Mobile Harbor, AL	25-Aug-17	25-Oct-17
STUYVESANT	Dutra Group	Delaware Deepening Contract, Reach E	01-Sep-17	15-Dec-17
DODGE ISLAND	GLD&D	Myrtle Beach, SC	19-Jul-17	30-Nov-17
		Savannah Harbor, GA	01-Dec-17	23-Mar-18
		Repairs	24-Mar-18	20-Jun-18
LIBERTY ISLAND	GLD&D	NC Beaches	01-Jun-17	15-Oct-17
		Ocean City, MD	16-Oct-17	30-Nov-17
		Savannah Harbor, GA	01-Dec-17	31-Mar-18
		CapeHenry, VA	01-Apr-18	15-Aug-18
PADRE ISLAND	GLD&D	Myrtle Beach, SC	19-Jul-17	15-Oct-17
		Repairs	16-Oct-17	15-Jan-18
		Savannah Harbor, GA	16-Jan-17	31-Mar-18
		Gulfport, MS	01-Apr-18	30-Jun-18
TERRAPIN ISLAND	GLD&D	West Coast Regional	01-May-17	30-Nov-17
		Savannah Harbor, GA	01-Dec-17	31-Mar-18
ELLIS ISLAND	GLD&D	MSCIP	01-Oct-17	27-May-18
BAYPORT	Manson	Corpus Christi, TX	04-Sep-17	05-Oct-17
		Matagorda, TX	05-Oct-17	15-Nov-17
		Repairs	15-Nov-17	15-Jan-18
NEWPORT	Manson	Southwest Pass, LA	15-May-17	25-Aug-17
		Freeport, TX	03-Sep-17	30-Dec-17
WESTPORT	Manson	Anchorage, AK	20-Apr-17	30-Oct-17
GLENN EDWARDS	Manson	Galveston, TX	15-Aug-17	30-Nov-17
B.E. LINDHOLM	Weeks	Absecon,NJ	18-Jun-17	30-Dec-17
		Manasquan, NJ	31-Dec-17	12-Jun-18
R.N. WEEKS	Weeks	Drydock	24-Jun-17	03-Sep-17
		Dare County Beaches	06-Sep-17	20-Oct-17
		Absecon,NJ	21-Oct-17	30-Dec-17
		Manasquan, NJ	31-Dec-17	12-Jun-18