

Dredge	Owner	Project	Estimated Start	Estimated Completion
McFARLAND	Corps	Ready Reserve Fort Mifflin Dock (Philadelphia, PA)	14-Nov-17	08-Mar-18
		Readiness Exercise #2 Philly to Sea (Philadelphia, PA)	09-Mar-18	09-Apr-18
		Ready Reserve Fort Mifflin Dock (Philadelphia, PA)	10-Apr-18	30-Sep-18
WHEELER	Corps	Shipyards Repairs (Mobile, AL)	12-Oct-17	19-Mar-18
ESSAYONS	Corps	Annual Maintenance	29-Nov-17	18-Apr-18
YAQUINA	Corps	Annual Maintenance	17-Nov-17	09-Apr-18
ATCHAFALAYA	Cashman	Stuart, FL (idle and available)	12-Dec-17	
COLUMBIA	Dutra Group	Calcasieu River and Pass LA	01-Jan-18	15-Feb-18
		Mobile Harbor, AL	15-Feb-18	15-Apr-18
STUYVESANT	Dutra Group	Kings Bay Entrance, FL	22-Jan-18	31-Mar-18
DODGE ISLAND	GLD&D	Brevard County, FL	02-Feb-18	20-Feb-18
		Repairs	21-Feb-18	15-May-18
		Delaware Beaches	16-May-18	31-Jun-18
LIBERTY ISLAND	GLD&D	Brevard County, FL	07-Feb-18	31-Mar-18
		Martin County, FL	01-Apr-18	30-Apr-18
		MSCIP, MS	01-May-18	10-Aug-18
PADRE ISLAND	GLD&D	Brevard County, FL	02-Feb-18	20-Feb-18
		Savannah Harbor, GA	21-Feb-18	15-Mar-18
		Ft Pierce, FL	16-Mar-18	15-May-18
		Deleware Beaches	16-May-18	31-Jun-18
TERRAPIN ISLAND	GLD&D	Savannah Harbor, GA	01-Dec-17	14-Feb-18
		Charleston, SC Cont #1	15-Feb-18	15-Mar-18
		Savannah Harbor, GA	16-Mar-18	31-Mar-18
		CapeHenry, VA	01-Apr-18	15-Aug-18
ELLIS ISLAND	GLD&D	MSCIP, MS	08-Dec-17	10-Aug-18
BAYPORT	Manson	Repairs	30-Oct-17	17-Feb-18
		SAD Regional Contract	17-Feb-18	30-Apr-18
NEWPORT	Manson	SAD Regional Contract	20-Dec-17	30-Apr-18
WESTPORT	Manson	Idle (Seattle, WA)	15-Nov-17	
GLENN EDWARDS	Manson	Private	05-Feb-18	25-Feb-18
		SAD Regional Contract	25-Feb-18	30-Apr-18
B.E. LINDHOLM	Weeks	Absecon, NJ	26-Jun-17	15-Mar-18
		Manasquan, NJ	16-Mar-18	19-Oct-18
R.N. WEEKS	Weeks	Manasquan, NJ	07-Feb-18	19-Oct-18
MAGDALEN	Weeks	Dare County Beaches, NC	09-Jan-18	28-Feb-18
		LBI	01-Mar-18	05-Aug-18
		Manasquan, NJ	06-Apr-18	01-Nov-18